05.20.15 Transition Plan (DRAFT)

Transition Activities:

e Designate a contact person that will work with local residents, local officials, and organizations
to insure they are kept abreast of activities and can contact you if they have issues or need
information (open lines of communication);

e Meet with_ Air Alliance Houston, Texas Low Income Housing Information Service,
Texas Organizing Project, Local Civic Club; Local Officials;

Cleanup Activities (TCEQ and Group will decide on extent of cleanup activities):

e Managing Storm Water (secondary containments, ponded areas on the site)

e  On-Site Debris Removal

e ASTs — Hydro cleaning for demo/reuse by others (Lonestar Ecology interested in Used Qil Tanks,
Fire Department interested 1 Used Oil Tank for Confined Space Entry practice (contact is Steve
Dicker HPD)

e Debris/Trash Removal

e Mercury Containing Bulbs, Qil Filters, etc

e Demo — Currently Trustee will have its contractor, Stone, deconstruct the Main Warehouse and
Shed and move tanks interior to warehouse to outside areas. If Stone deconstructs the
buildings, discussions about the light transformers etc should be had with the Trustee.

Assessment Activities (TCEQ and Group will decide on extent of sampling):

e  Off-Site Residential soil sampling to determine need for cleanup actions based upon TCEQ
criteria;

e Off-Site drainage pathway sampling to determine need for cleanup actions based upon TCEQ
criteria;

e Ground water sampling to determine extent of contamination, if any, and what further actions
should be taken;

e  On-site soil sampling to determine need for cleanup actions based upon TCEQ criteria;

e Periodic storm water sampling (EPA has only done 1 sampling event at this time);

e Other environmental sampling as designated by the TCEQ;

Cleanup Activities dictated by above Assessment Activities (TCEQ and Group will decide):
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